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Site: North Bronson Industrial Area Assistance I.O.#: V005943 

Task: RI/FS Reporting Period: 4/1/88 - 6/30/88 

Work Accomplished In This Reporting Period: 

Issued project assignment for RI/FS to contractor - Warzyn Eng. in tl1e amount 
of $576,000. This includes preparation of the Health & Safety Plan (HASP) and 
the QAPP (including the Sampling Plan). 

Percent Of Task Completed: 10% 

Problems Encountered And Actions Taken To Rectify Problems During This Period: 

Projected Work Next Reporting Period: 

Begin field investigation. This includes an industrial survey and sampling 
of existing wells. 

Estimated Expenditures This Reporting Period: $32,000 

Total Estimated Expenditures: #37,500 

Estimated Remaining Budget: $712,500 

Estimated Expenditures Next Reporting Period: sso,ooo 

By: __ B_r_a_d_y_B_oy_c_e _______ _ 

Date: __ 7_/_20_/_8_8 ________ _ 


